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DESCRIPTION: The Passaic River Waterfront Park and Historic Area project is located along the west bank of the
Passaic River between Bridge and Brill Streets in the City of Newark, New Jersey. This reach of the Passaic River is
eroded, deteriorated and environmentally degraded due to past heavy commercial and industrial use and flooding. As
documented in the Design Memorandum for the project, the project is proposed to have three phases. The first phase will
provide 6,000 feet of new bulkhead, 3,200 feet of restored riverbank, and wetlands creation. The second phase adds a
9,200-foot waterfront walkway and the third phase adds park facilities, plazas, and landscaping. Links to the Arts Center,
Riverbank Park, and other sites will also be provided. The project will reduce flooding and erosion and provide
environmental restoration, recreation, and economic development benefits. In light of the renewal of the commercial
downtown area of Newark near the Passaic River, the project area is viewed as an environmental resource to be restored.

AUTHORIZATION: The project was authorized in the Water Resources Development Act (WRDA) of 1990 (Public
Law 101-640) as an element of the Passaic River Flood Damage Reduction Project on November 28, 1990, modified in
the Water Resources Development Act of 1992 (Public Law 102-580) by extending the project area, and further modified
in the Water Resources Development Act of 1996 (Public Law 104-303).

STATUS: The final Design Memorandum and Environmental Assessment were completed in May 1996. Plans and
specifications for the first phase have been prepared. The Project Cooperation Agreement for Phase | was executed in
May 1999. A total of four construction contracts are anticipated for the Phase | Project. The first construction contract at
Center Street was completed in September of 2000. A second construction contract from Center Street to Penn Station
was completed in March 2003. The third construction contract from Center Street to Bridge Street is currently being
redesigned to minimize handling of contaminated materials in the Passaic River. The fourth construction contract from
Penn Station to Brill Street is under construction. Additional appropriations will be required to complete the first phase.

The City of Newark will act as the non-Federal sponsor for Phases Il and 111 as per their letter of March 7, 2000.
Because of the recent progress with the Phase I, efforts to complete the Phase 11/111 design are underway; and conceptual
plans will be completed in the fall of 2002. The objective of Phases Il and 11l of the project is to construct an urban park
and river walk that extends along the Passaic River from Bridge Street to Brill Street in Newark, New Jersey. The Phase
11/111 effort will focus on developing a more detailed design of the park elements outlined in our 1996 Design Report and
will incorporate the standards of the Newark community along with the Cities December 1999 Passaic Riverfront Report.
A Project Cooperation Agreement negotiation and design efforts are currently underway.

PROJECT COST:

Phase | Phase Il & Phase 111
Estimated Federal Cost $27,975,000 $31,125,000
Estimated Non-Federal Cost $ 9,325,000 $10,375,000
Total $37,300,000 $41,500,000

CONTACT: Mr. John O’Connor, Project Manager, mailto: john.a.oconnor@usace.army.mil tel: 212-264-5778
U.S. Army Corps of Engineers, New York District
26 Federal Plaza
New York, NY 10278
http://www.nan.usace.army.mil
Congressional District: NJ-13

Please visit project web page:http://www.nan.usace.army.mil/business/prjlinks/flooding/minish/index.htm
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